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Would you believe that we have new white parking lines, new concrete wheel stops, and  new 
concrete curb in place at Cape Meares. Yes, it’s true the subcontractor from Newport arrived on 
Wednesday morning and with his crew worked all day Wednesday doing the paintwork and 
wheel stops. On Thursday concrete arrived and the curbs were installed using an extrusion 
process.  
 
For those of you not familiar with the extrusion process its similar to those children’s 
“Playdough” machines, push a product through a die. In the curb process, concrete is placed into 
a hopper and then mechanically pushed through a die. The force of the auger pushing the 
concrete through the die moves the extrusion machine forward. What you see coming out is 
dense concrete curb shaped to the form, quite simple but very effective. 
 
With the parking area fully delineated and useable, the project is going into winter shutdown. 
The reason for the shutdown is attempting at this late date to force the contractor to finish the 
final paving layer could result in less than excellent results. Placing the project into winter 
shutdown allows the contractor the opportunity to schedule the final paving sometime in spring 
under better conditions as we need almost a week of dry, warm weather.  The goal is to have all 
work completed by no later than Memorial Day 2007. Placing the project into winter shut down 
does come with some cost to the contractor, as he is responsible for temporary work such as 
paint striping and wheel stops. The paint will be paved over and the wheel stops will need to 
removed and then replaced after the final paving. 
 
With winter shut down occurring this will be the final newsletter until we have a schedule for the 
final work. It’s been a pleasure to work with everyone on this project and hope this Newsletter 
has been a useful source of information. So until later, I extend the best to everyone this season 
and hope to see many of you in the spring. 
 
If you have any comments or concerns related to the construction please forward these to the 
listed Email address or call 360-907-0685. 
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